

# Project Tracking Year Plan / Progress Report

Year: 2026 | Period: Jan - Dec

No	Project Item	Criteria	Target Date	Status	2026											
					1	2	3	4	5	6	7	8	9	10	11	12
1	Deliver computer sets to 4 provinces	Confirm spec with EDL	07/05/2026	Completed					07/05							
		Confirm PC quantities and Laptop quantities with EDL	07/05/2026	Completed					07/05							
		Order with suppliers	15/05/2026	Completed					15/05							
		Receive PC and laptop from supplier	30/06/2026	Pending						30/06						
		5. Check Windows and software for all PC and laptops	06/07/2026	Not Start							06/07					
		6. Handover PC and Laptop to EDL Sekhong Province and Attapeu Province	14/08/2026	Not Start								14/08				
		7. Handover PC and Laptop to EDL Luangprabang and Huaphanh Province	09/10/2026	Not Start										09/10		
2	Setup API for All Bank	Meeting with banks	13/05/2026	Not Start					13/05							
		LDB	29/05/2026	Not Start					29/05							
		APB	30/05/2026	Not Start					30/05							